Oct-16

Issue: A

Draft Project Plan

						20						20												20:						
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov	Dec J	an Fe	b Ma	r Apr	May	Jun	Jul	Aug :	Sep	Oct I	Nov I	Dec J	lan	Feb	Mar	Apr	May	Jun	Jul	Aug :	Sep (Oct N	lov D	ec
Stage 1 Getting Started	Parrish Council and Community approval	Parish Council meeting to discuss potential NDP.	Parish Council		Complete																									
		Do pre-publicity awareness within the Parish	Parish Council		Complete																									
	Defining the Neighbourhood	Define the Neighbourhood Area	Parish Council		Complete																									
	Area	Complete the Neighbourhood Area application form and submit	Parish Council		Complete																									
		Herefordshire Council to formally advertise the NA	Herefordshire Council		Complete																									
		Await decision document	Herefordshire Council		Complete																									
		Await initial environmental assessment screening decision from Hereford Council	Herefordshire Council		Complete																									
	Form Steering Group	Identify volunteers from local community	Steering Group																											
		Consider skills/knowledge/interes ts/representation of the Steering Group	Steering Group																											
		Check for inclusivity and diversity in the makeup of the Steering Group	Steering Group																											

						201	.6					201	7										201	8				
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov [Dec J	an F	eb Mar	r Apr I	May J	un J	lul Au	g Sep	Oct	Nov	Dec .	Jan	Feb	Mar	Apr N	∕lay J	un J	ul A	ug S	ер О	ct No	ov Dec
		Set up the Steering Group and agree roles and Terms of Reference	Steering Group																									
		Agree and set up process to ensure flow of information between Parrish Council and Steering Group	Steering Group																									
		Sign Service Level Agreement	Steering Group Chair																									
		Populate Project Plan	Steering Group Chair																									
		Populate Budget Proforma	Steering Group Finance Co- ordinator																									
		Agree Project Plan	Steering Group																									
		Agree Budget Proforma Ensure the aims and objectives of doing a NDP are clear/	Steering Group Steering Group																									
Stage 2 Initial Preparation of your draft plan		understood Identify key partners and stakeholders including potential developers and landowners	Steering Group																	_								
		Develop communication and engagement strategy	Steering Group																									
		Ensure the strategy is inclusive and accessible to all																										
	General awareness and engagement	Information / awareness raising community events	Steering Group																									

						2016						201												20						
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov De	c Jai	n Fet	Mar	Apr	May	Jun	Jul	Aug S	Sep (Oct I	Nov [ec .	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
		and priorities (Questionnaire)	Steering Group																											
		Analyse questionnaire responses, broadly define key issues and priorities	Steering Group																											
		inclusive	Steering Group																											
Stage 3 Information	•	landowners	Steering Group																											
gathering Getting to know your Neighbourhood		developers	Steering Group																											
area and its context		Ongoing liaison with key stakeholders	Steering Group																											
		Gather existing information, e.g. demographic and socio-economic information, designated / protected sites, views from the initial questionnaire and community events. Access evidence baser held by Hereford Council Assess the evidence																												
		gathered to identify gaps																												
		Establish what evidence is still required and where it may be sourced																												

)16						2017											2018					
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov	Dec	Jan	Feb	Mar	Apr N	∕lay Jı	un Ji	ul Au	g Sep	Oct	Nov	Dec	Jan	Feb M	lar A	pr V	lay Ju	n Jul	Aug	Sep	Oct I	Nov [Эес
		Undertake primary																											
		surveys if required																											
		Source or produce																											
		additional evidence, if																											
		required to support the																											
		policies within your plan																											
		Undertake mapping																											
		exercise - e.g.																											
		Infrastructure, trees,																											
		and environmental																											
		elements, leisure																											
		facilities, shops,																											
		historical assets etc.																											
		Undertake analysis of																											_
		evidence																											
	Scope and	Develop draft vision and																											-
	Content	aims for the NDP																											
		Review the National																											-
		planning policies and																											
		the emerging																											
		Herefordshire Local Plan																											
		policies																											
Stage 4 Writing	In depth	'																											_
Policies and	community	Hold community events																											
identifying	Consultation	to present various																											
projects and		development options																											
undertaking in		(ensuring landowners																											
depth community		are on board) and																											
consultation		feedback results from																											
consultation		the initial questionnaire																											
		/ engagement																											
		Draft survey questions,																											
		this should be informed																											
		by the previous																											
		evidence gathering																											
		carried out through																											
		building the evidence																											
		base and the initial																											
		questionnaire																											

						2016					20	017										201	.8				
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov De	c Jar	n Feb	Mar	Apr Ma	ay Jun	Jul	Aug S	Sep (Oct No	v De	c Jan	Fel	Ма	r Apr	May	Jun	Jul <i>P</i>	Aug S	ер О	t No	v Dec
		Agree dates, distribution method and how to ensure completion of questionnaires																									
		Ensure the questionnaire is inclusive and accessible to all																									
		Distribute questionnaires Collect if required																									
		questionnaires Analyse questionnaire responses																									
	Drafting the Plan	Identify key themes and issues for your plan																									
		Examine potential development options in context of baseline information and public opinion																									
		Identify allocation sites for development																									
		Identify buildings / areas worthy of protection																									
		Consult and agree the preferred direction with landowners																									
		Decide plan layout, format and design																									
		Draft planning policies and guidance Consider alternatives																									
	l	Consider afternatives			1													_1	_1								ш

						2016	5				20	17									20	018				
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov D	ec Ja	n Feb	Mar	Apr Ma	y Jun	Jul A	ug Se	p Oct	Nov	Dec .	lan	Feb	Mar A	Apr Ma	ay Jun	Jul	Aug	Sep C	ct No	ov Dec
		Work with the																								
		Neighbourhood Planning																								
		team to undertake the																								
		Strategic Environmental																								
		Assessment and Habitat																								
		Regulations Assessment,																								
		if required																								
		Consider mitigation																								
		measures to alleviate																								
		negative impacts and																								
		maximise positive																								
		outcomes																								
	Finalise draft	Finalise draft planning																								
	plan	policies																								
	·	Compile draft NDP																								
		Check conformity with																								
		the Local Plan and																								
		National Planning																								
		Policies and the																								
		Neighbourhood Planning																								
		Team																								
		Check the plan in terms																								
		of equality and diversity																								
		Ensure all members of																								
		the community have																								
		been involved / engaged																								
		in the process																								
		Proof read the draft plan																								
																	I									
		Make any amendments																								
		Finalise the draft plan																								

						201	6				2	2017											2018					٦
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov	Dec Ja	n Fel	Mar	Apr N	1ay Jui	n Jul	Aug	Sep	Oct N	Nov D	ec Ja	an F	eb N	Mar A	Apr M	lay Ju	ın Ju	ıl Au	g Sep	Oct	Nov De	эc
Stage 5	Pre Submission																											
Testing and	consultation and																											
approving your	finalise Plan	Consult on the draft																										
NDP - ensure the		NDP with the																										
Plan works for the		community to ensure it																										
community		is what they all want.																										
		This consultation																										
		process should also																										
		show how the results																										
		from previous																										
		consultations have been																										
		used to tackle the issues																										
		Ensure all documents																										
		are prepared and																										
		consulted. NDP checklist																										
		1 provides details of																										
		what documents are																										
		required.																										_
		Consult with the key																										
		stakeholders and send a																										
		copy to Herefordshire																										
		Council																										_
		Make any amendments																										
		necessary following pre-																										
		submission consultation																										_
		Re-check against various																										
		assessments as																										
		necessary																										_
		Re-check general																										
		conformity with																										
		Herefordshire Core																										
		Strategy																										╝

						201	.6					201	7										2018	3			
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov E	Dec Ja	n Fel	Mar	Apr N	∕lay J	Jun J	Jul A	ug Se	рОс	t No	Dec	Jan	Feb	Mar	Apr	May.	lun J	ul Au	ıg Sep	Oct N	lov Dec
	Submission of your NDP	Submit your NDP to Herefordshire Council. Ensure all documents are included. See check list 2.	Parish Council																								
		Herefordshire Council will ensure all documents are present and it will be publicised for consultation.	Herefordshire Council	6 Week Consultatio n period																							
	Examination	Herefordshire Council will submit your NDP for examination	Herefordshire Council																								
		Examination dates arranged	Herefordshire Council																								
		Review any modifications suggested by the Examiner	Herefordshire Council and the Steering Group																								
		Publicise any modifications with decision statement	Herefordshire Council																								
	Referendum	Referendum date arranged	Herefordshire Council	60 days for inspectors report																							
	Adoption	The Plan will be 'made'(adopted)by Herefordshire Council if the referendum result was successful	Herefordshire Council	First available Cabinet/Cou ncil date																							
Stage 6 Delivering and monitoring the	Delivery	Parish Council to develop an implementation Plan	Parish Council																								

						20)16					201	17									20	18				
Plan Stage	Actions	Activity	Responsibility	Period	Progress	Nov	Dec	Jan F	eb M	ar Apr	May	Jun	Jul	Aug Se	p Oct	Nov	Dec	Jan F	eb N	lar A	pr Ma	y Jun	Jul	Aug Se	ер Ос	t Nov	/ Dec
plan																											
		Monitoring - decide on																									
		how to monitor progress	Davich Council																								
		how to monitor progress against objectives and	Paristi Councii																								
		report back to the																									
		community																									